Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 February 2026
Team ID	LTVIP2026TMIDS52678
Project Name	Measuring the Pulse of Prosperity: An Index of Economic Freedom Analysis
Maximum Marks	5 Marks

Customized Product Backlog and Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Preparation	USN-1	As a data analyst, I can collect and clean the Index of Economic Freedom dataset for multiple countries and years.	3	High	ATUPAKAM MOUNUSHA
Sprint-1		USN-1	As a data analyst, I can standardize and format the dataset for	2	High	ATUPAKAM MOUNUSHA

			Tableau integration.			
Sprint-2	Dashboard Design	USN-2	As a user, I can see a dynamic dashboard showing the overall Economic Freedom Index by country and year.	3	High	YADDALA NARAYANA VARA PRASAD REDDY
Sprint-2		USN-2	As a user, I can filter the dashboard by region, income level, and individual freedom sub-categories.	2	Medium	YADDALA NARAYANA VARA PRASAD REDDY
Sprint-3	Advanced Analytics & Insights	USN-3	As a user, I can see a correlation analysis between economic freedom and GDP growth, using Tableau visualizations.	3	Medium	KURIMETI NAGA DEEPTHI

Sprint-3		USN-3	As a user, I can view key trends and insights with	2	Medium	KURIMETI NAGA DEEPTHI
			summary cards (top countries, biggest gains/losses, etc.).			
Sprint-4	Storytelling & Publishing	USN-4	As a presenter, I can compile interactive story dashboards in Tableau for presentation and export them to PDF.	3	High	AMGOTH SOMA SANKAR NAIK
Sprint-4		USN-4	As a user, I can view countryspecific profiles with time series and radar charts comparing economic subindices.	3	Medium	AMGOTH SOMA SANKAR NAIK

Project Tracker and Velocity

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	5	5 Days	01 July 2025	05 July 2025	5	05 July 2025
Sprint-2	5	5 Days	06 July 2025	10 July 2025	5	10 July 2025
Sprint-3	5	5 Days	11 July 2025	15 July 2025	5	20 July 2025
Sprint-4	6	5 Days	16 July 2025	20 July 2025	5	25 july 2025

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts